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Pioneer’s Mission
Pioneer Institute is an independent, non-partisan, privately funded research organization that seeks  
to improve the quality of life in Massachusetts through civic discourse and intellectually rigorous,  
data-driven public policy solutions based on free market principles, individual liberty and responsibility, 
and the ideal of effective, limited and accountable government.

Pioneer Institute is a tax-exempt 501(c)3 organization funded through the donations of individuals, foundations and businesses 
committed to the principles Pioneer espouses. To ensure its independence, Pioneer does not accept government grants.

This paper is a the Center for Health Care Solutions, which seeks to refocus the 
Massachusetts conversation about health care costs away from government-imposed 
interventions, toward market-based reforms. Current initiatives include driving public 
discourse on Medicaid; presenting a strong consumer perspective as the state considers  
a dramatic overhaul of the health care payment process; and supporting thoughtful  
tort reforms.

The Center for Better Government seeks limited, accountable government by promoting 
competitive delivery of public services, elimination of unnecessary regulation, and a focus 
on core government functions. Current initiatives promote reform of how the state builds, 
manages, repairs and finances its transportation assets as well as public employee benefit 
reform. 

The Center for School Reform seeks to increase the education options available to parents 
and students, drive system-wide reform, and ensure accountability in public education. The 
Center’s work builds on Pioneer’s legacy as a recognized leader in the charter public school 
movement, and as a champion of greater academic rigor in Massachusetts’ elementary 
and secondary schools. Current initiatives promote choice and competition, school-based 
management, and enhanced academic performance in public schools.

The Center for Economic Opportunity seeks to keep Massachusetts competitive by 
promoting a healthy business climate, transparent regulation, small business creation in 
urban areas and sound environmental and development policy. Current initiatives promote 
market reforms to increase the supply of affordable housing, reduce the cost of doing 
business, and revitalize urban areas.
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Introduction
The rollout of the Massachusetts Health 
Insurance Exchange website on October 1, 
2013 was disastrous. The fallout holds a price 
tag of an estimated $1 billion and climbing as 
roughly 320,000 are removed from MassHealth 
(Medicaid) whom previously had not undergone 
any eligibility determination.1 The Commonwealth 
Connector Authority chose the same contractor 
that worked on the federal exchange, CGI Corp. 
(CGI), and it’s clear that significant deficiencies 
plagued the quality of work and delivery of 
software for both clients. While many of the 
troubles at the federal exchange were resolved in a 
matter of a few months, Massachusetts still lacks a 
fully functioning website.

The Massachusetts Health Insurance Exchange/
Integrated Eligibility System (HIX/IES) project 
troubles were exacerbated by mistakes made 
by Commonwealth officials, including those 
at the Commonwealth Connector Authority 
(CCA) and MassHealth, but led by University 
of Massachusetts Medical School contractors 
hired to run the project. Through the review of 
independent internal audits and testimony from 
whistleblowers, Pioneer Institute has learned: 

•	 The	Commonwealth	failed	to	execute	a	
contract with CGI that would ensure on-
time delivery of a project with the  
required scope; 

•	 The	Commonwealth’s	shortcomings	in	
executing the HIX/IES project were 
numerous and varied;

•	 The	Commonwealth	failed	to	commit	
sufficient resources to the project, and to 
demand that CGI commit the additional 
resources necessary to complete the job on 
time and at an acceptable level of quality; 

•	 Commonwealth	project	leaders	repeatedly	
failed to hold CGI accountable for shoddy 
work and for missing required deadlines; 

•	 The	Commonwealth	failed	to	put	in	place	
a governance structure that would ensure 
ongoing quality of the project; 

•	 The	Commonwealth	exerted	insufficient	
leadership, which led to glaring 
communications lapses both among 
Commonwealth stakeholders and between 
the Commonwealth and CGI, putting the 
viability of the project in jeopardy;

•	 Finally,	the	Commonwealth	appears	to	have	
endeavored to conceal these shortcomings 
by misrepresenting the progress of the HIX/
IES to a number of stakeholders including 
the Centers for Medicare and Medicaid 
Services (CMS); the Health Connector 
Board of Directors, the media and the public.

Although the state knew as early as September 
2012 that the project was behind schedule and off 
track, the UMass Medical team chose to conceal 
CGI’s deficiencies rather than remedy them. The 
Commonwealth misrepresented the project’s 
progress, both in a March 2013 connectivity test 
with the Federal Data Services Hub, and in a May 
2013 presentation to CMS, which was designed 
to be a broad discussion of the Commonwealth’s 
progress towards meeting the October 1, 2013 
launch date. 

Connector Board members were not apprised 
of the website’s lack of readiness until after the 
launch date. Meanwhile the media and public 
were bombarded with positive messages urging 
Massachusetts residents to seek coverage when 
HIX leaders knew many of those efforts would 
fail.

In the aftermath of the failed health insurance 
exchange launch, the Commonwealth pointed 
at CGI and its failure to deliver the product it 
was contractually responsible to complete as the 
source of the problem. But the Commonwealth 
greatly minimized its own mismanagement, which 
tolerated sub-standard work and allowed CGI to 
miss deadline after deadline in the run up to  
the launch.

This report is based on over 10 hours of direct 
testimony of whistleblowers who worked directly 
on the HIX/IES project, and corroborated by 
the review of hundreds of pages of independent 
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audits completed by BerryDunn, a third-party 
independent validation and verification contractor. 
These weekly and monthly audits covered the 
time-period of October 2012 through October 
2013 and can be accessed through the links below.i

Phase 1
Early, Early Signs of Trouble
September 2012-December 2012 
It was in September 2012 that the HIX/
IES project really got rolling. University of 
Massachusetts Medical School contractor Janice 
Baker had been appointed project manager a year 
earlier, but it was fall 2012 when many of the other 
key personnel were brought in and significant 
work began.

Early players included Dr. Jay Himmelstein 
who served as the principal investigator for the 
federal grant establishing the New England States 
Collaborative for Insurance Exchange Systems 
(which would morph into just the Massachusetts 
project) along with Michael Tutty as project 
director for the Massachusetts HIX/IES project. 
Scott Devonshire served as the chief information 
officer for the Connector, and Manu Tandon 
represented the Executive Office of Health and 
Human Services as their chief information officer.

Interviews with whistleblowers, as well as reports 
from BerryDunn, which began in October, show 
that the fall of 2012 was marked by unchecked 
shoddy work by CGI Corp., missed deadlines, and 
insufficient resources. The project also suffered 
from gaps in the original contract between CGI 
and the Commonwealth that would have long-
term impacts on the project’s viability. 

Whistleblowers said one of the first signs of 
trouble was that there was no complete project 
plan from CGI. For instance, the existing 
plan provided no details on the 57 interfaces 
that Massachusetts would need to exchange 
information with other agencies to determine 
eligibility for state and federal health programs.

Another early misstep was the Commonwealth’s 
decision not to leverage any parts of the existing 

Health Connector website, which would have sped 
up site development. One whistleblower said,

“We never tried to mesh anything from the 
old system into the new site, even though 
the old site worked well. We should have 
taken generic pieces from the old system that 
worked, then built new what we needed.”

A. The contract was substandard
While the Commonwealth has repeatedly stated 
that CGI is solely responsible for mismanagement 
of the Connector project, the Commonwealth 
officials overseeing the project failed to execute a 
comprehensive contract that would have resulted 
in the delivery of a fully functional HIX.

For instance, shortly after BerryDunn was 
retained in early October, the company began to 
raise serious quality control concerns about the 
project. The firm focused significant attention on 
the fact that the contract with CGI did not require 
the firm to produce a “Requirements Traceability 
Matrix.”  BerryDunn stated in its October 2012 
monthly report that “without that, it is difficult 
to verify completion of scope or compliance with 
regulations.” The lack of traceability would prove 
to be a persistent problem with the project.

In fact, the contract was missing a range of 
provisions that would have helped the state more 
effectively oversee the project and maintain quality 
control over CGI’s work. For instance, the contract 
did not stipulate the production of a “requirements 
management tool.”  BerryDunn said without one, 
there was no way to cross reference changes made 
in Joint Architecture Design meetings or with 
state and federal regulatory requirements.

Whistleblowers confirm that the lack of quality 
control measures built into the contract, as well as 
a lack of Commonwealth leadership to make CGI 
accountable for its work, were early and persistent 
problems with the project. 

Other contract deficiencies included a failure to 
establish provisions that would have required 
CGI to maintain the functionality already in 
place on the old Massachusetts Health Connector 
website, built to support the 2006 Massachusetts 

iPublic link to weekly reports: https://dl.dropboxusercontent.com/u/2453619/connector/BerryDunn-Audit-Weekly.zip
Public link to monthly reports: https://dl.dropboxusercontent.com/u/2453619/connector/BerryDunn-Audits-Monthly.zip
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health reform law. BerryDunn pointed out in 
its November 2012 report that CGI had no 
contractual obligation to maintain functionality 
while working on the new site.

BerryDunn also concluded that the contract 
failed to lay out a detailed project scope. CGI was 
responsible to deliver four different “Code Drops,” 
together containing all of the functionality that 
would be required for the October 1, 2013 launch 
of the website. But the contract, BerryDunn said, 
only elaborated the project’s scope through the 
second of the four planned “Code Drops”, or about 
halfway through the project.

It was pointed out by BerryDunn that as early 
as October the review and approval schedule for 
the preliminary requirements documents was 
insufficient for the scope of the project. The cycle 
specified in the contract was 24 days (10 days for 
review by the Commonwealth, 7 days for revision 
by the vendor, and 7 days for review of the updated 
deliverable by the Commonwealth). BerryDunn 
said about the review/approval process: “continuing 
adherence to the current process and practices 
will delay the completion of the design milestone 
and/or the project design will not be adequately 
validated by business users.”

B. Both CGI and the Commonwealth failed to 
commit sufficient resources

Whistleblowers say that there were about 40 
people working on the UMass team tasked with 
getting the website up and running, but only 
about 20 people on the CGI team. They said 
this initial group of CGI workers did not include 
any actual software developers. The group also 
did not include the support staff necessary to 
perform basic functions, such as taking minutes 
at meetings. Whistleblowers said this resulted in 
decisions not being recorded and then having to be 
revisited at future meetings. 

Whistleblowers say that in September and 
October, they were receiving poor-quality 
requirements documents, which had to be 
approved ahead of software development work. 
Whistleblowers said these documents were so 

poorly written or formatted as to be unusable. 

The documents did not include the most basic 
tracking mechanisms, such as page markers or row 
numbers to identify data in Excel reports, making 
it difficult to keep track of changes that needed to 
be made. 

Whistleblowers said that when CGI’s substandard 
work was reported to project manager Janice 
Baker, workers were told to fill in the gaps 
themselves. When all sides could agree on 
changes, CGI did not record the changes in a 
central repository, so the same issues were revisited 
in future meetings. This resulted in delayed 
approval of various preliminary documents that 
was required before the real coding work could 
take place. One whistleblower put it this way:

“There was very much a protection of CGI 
incompetence in simple day to day operations. 
It was our incompetence too for not holding 
them accountable.”

Commonwealth resources were also insufficient 
to get the job done effectively. For instance, 
whistleblowers recount that workers on the 
MassHealth HIX team had such an old version 
of Microsoft Office on their computers that 
they could not open documents sent by CGI or 
the UMass Medical School team. MassHealth 
workers had to email documents to their home 
computers to access them. This was a drag on 
productivity and introduced security risks for 
potentially sensitive documents.

BerryDunn issued extensive critiques throughout 
the fall of 2012 about the lack of efficiency at 
Joint Architecture Design and other leadership 
meetings. By December, BerryDunn issued 
this warning about the quantity and quality of 
resources committed to the project on all sides:

“The quantity and/or skills/experience level of 
project resources may be impacting the ability 
to complete project tasks within planned 
timeframes. CGI, MH (MassHealth) and 
CCA (Commonwealth Connector Authority) 
may not have sufficiently knowledgeable staff. 
Staff may not be performing at high enough 
levels to meet deadlines and produce high-
quality, compliant deliverables and outcomes.”
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C. The Commonwealth failed to enforce 
deadlines and demand quality work

The project, poorly resourced and lacking a 
sufficient contractual framework, quickly began to 
fall behind schedule.

The original contract entered into by the 
Commonwealth and CGI stipulated that there 
would be four Code Drops, with the following 
dates: 

Code Drop 1, 10/26/2012 
Code Drop 2, 1/4/2013
Code Drop 3, 4/26/2013
Code Drop 4, 7/29/2013. 

However, CGI missed the first Code Drop, and 
whistleblowers say no attempts were made by the 
state to reschedule its delivery.

In November, BerryDunn wrote that the project’s 
design phase was behind schedule and falling 
further behind due to delays in the completion and 
acceptance of so-called “requirements packets.” 
Further, the work that was being delivered by CGI 
was of poor quality, according to both BerryDunn 
and whistleblowers. These requirements packets, 
which precede the development of software code, 
were routinely being rejected by contractors hired 
to review and approve them.

But instead of taking CGI to task over these 
failures, whistleblowers say that project leadership, 
including Janice Baker, urged contractors to 
approve documents that were substandard to move 
the project forward more quickly.

BerryDunn also cited a number of other factors 
contributing to the delays:

1. Ineffective communication between 
individual reviewers and agency approvers;

2. Insufficient documentation of reviewer 
comments and vendor responses;

3. Failure of Commonwealth personnel to 
attend meetings and complete reviews; and

4. Complex material that requires the 
involvement of many business stakeholders.

Whistleblowers confirm that during this 
time decisions to move things forward often 
could not be made because all the necessary 
stakeholders were not in the room during 
meetings. Whistleblowers say top leadership from 
the UMass Medical School team, MassHealth 
and the Commonwealth Connector Authority 
(CCA) frequently did not even attend the Joint 
Architecture Design sessions. 

By December, the BerryDunn weekly reports 
urged the Commonwealth to muster some urgency 
over the Code Drop Schedule delays. Code Drop 
1 still had not been delivered, and during the week 
of 12/21/12, CGI acknowledged that it would 
miss the second of the four Code Drops.

BerryDunn started to raise a number of alarms at 
this point, warning that the project was getting 
further and further behind schedule and that some 
website functionality might not be ready in time 
for the October 1, 2013 launch date.

At this time, BerryDunn also started to criticize 
the management of the project. Both BerryDunn 
and whistleblowers pointed to the inefficiency of 
weekly meetings. BerryDunn urged that they be 
restructured to focus on the Code Drop schedule. 
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Phase 2
Major Delays Force the Commonwealth to 
Lower its Ambitions
January 2013-May 2013  
In the first few months of 2013, it became clear 
that the Commonwealth’s ambition to develop a 
one-stop shop, end-to-end customer experience—
regardless of eligibility status—would not be 
realized by October 1. 

By March, there was discussion about deferring 
some site functionality beyond October, but there 
was a lack of agreement between Commonwealth 
and CGI about which items should be deferred. 
BerryDunn said there was confusion about 
whether the items on the deferral list are part of 
the federal requirements or not. By the end of 
April 2013, 40 items were under consideration to 
be deferred until after October 1, 2013.

A. CGI continues to miss deadlines
On January 16, Code Drop 1 still hadn’t been 
delivered and CGI presented a new timeline for 
delivering code. The project was so far behind 
that CGI amended the schedule to include only 
two Code Drops, with all of the code initially 
scheduled for Code Drops 2, 3, and 4 collapsed 
into a massive Code Drop 2. A new due date 
of July 1 – 90 days before the October 1, 2013 
scheduled release date- was eventually agreed 
upon for the delivery of Code Drop 2.

But the Commonwealth failed to discuss how 
this new timeline would impact downstream 
developments. BerryDunn reported that the 
details of CGI’s new plan had not been discussed 
a month later. BerryDunn said four meeting 
that were scheduled in January and February 
were subsequently cancelled. This is one of 
several instances outlined by BerryDunn, and 
confirmed by whistleblowers, demonstrating that 
the Commonwealth chose to ignore rather than 
confront ongoing problems with the project.

CGI’s new schedule posed significant problems. 
First, it meant the Commonwealth would have 
very poor visibility into CGI’s progress, since 

the bulk of the site’s functionality would not 
even be delivered until July. The new schedule 
also meant that the timeline very important for 
user acceptance testing (UAT) would have to be 
reduced by 65 percent, introducing more risk that 
the site worked properly by the time of the launch.

By the end of January, BerryDunn started to 
urge the Commonwealth to come up with a 
contingency plan, writing:

“Regardless of whether CGI acknowledges or 
fulfills their contractual responsibilities, the 
Commonwealth will be called upon by CMS 
to demonstrate compliance with the HIX 
Blueprint and should implement a strategy 
and tactical plan to do so.”

Code Drop 1 was finally delivered during this 
period. But other deliverables were delayed. 
BerryDunn noted in their April monthly report 
that there was no configuration management plan 
in place. BerryDunn had recommended that CGI 
submit this plan on April 7, but the company 
failed to do so.

B. Contract gaps threaten compliance  
with federal requirements

In January, BerryDunn started raising concerns 
about gaps between the CGI contract and the 
federal requirements for a functioning HIX. 
There was, for instance, no mechanism in 
place to map development activities by CGI to 
actual requirements for the HIX, to make sure 
compliance was ensured at every step. Such 
standards were required in order to pass federal 
“gate reviews” and gain approval as an ACA-
compliant exchange in order to keep federal 
taxpayer funds flowing to the Connector.

By February, the Commonwealth was working 
on a fourth amendment to the contract to 
address another important compliance issue. The 
Centers for Medicare and Medicaid Services 
required vendors to provide reusability metrics. 
Reusability refers to the ability to leverage existing 
assets in some form within the software product 
development process. CGI was not providing 
these metrics because they said it was not in the 
contract. Not using reusability metrics would likely 
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adversely impact the efficiency of the website’s 
development.

By January, it was also clear that some parts of the 
initial contract would have to be jettisoned. For 
instance, the long review/approval schedule of 24 
days that was part of the contract would have to be 
abandoned, because there simply wasn’t time for 
such a long review period. 

However abandoning the review cycle timeframe 
introduced new risks into the development process. 
BerryDunn raised concerns in January that “CGI 
is commencing development upon submission 
rather than approval of requirement and design 
deliverables.” In other words, CGI was no longer 
waiting for approval from the Commonwealth.

C. Leadership and sufficient resources  
still lacking

BerryDunn continued to assail the lack of 
sufficient resources and leadership to get the 
project back on track. It was suggested that Project 
Manager Janice Baker add more staff, including 
two new “deputy project managers” to focus on 
the management of risks and issues as well as the 
management of a Commonwealth MA HIX/IES 
Project Plan. But by April, BerryDunn reported 
that Baker was “not including sufficient staff to 
adequately support [the] project – [and there is] no 
progress to ID resources and get them on board”. 

In February, BerryDunn recommended that Baker 
take over meetings from CGI, since CGI was 
not delivering sufficient value in these meetings. 
But BerryDunn reports that she failed to do so. 
Instead, Baker simply set expectations at the 
beginning of the meetings, but then allowed CGI 
to continue to run them.

During this period, BerryDunn began outlining 
critical issues and risks in its reports. A risk is an 
adverse effect that could happen, and an issue is a 
risk that has come to fruition. The list of issues and 
risks mounted each month during this period, as 
did BerryDunn’s criticism of the Commonwealth’s 
inability or unwillingness to address the project 
deficiencies.

By March, BerryDunn painted a chaotic picture 
of the Massachusetts HIX project, writing in its 
monthly report,

“Communications of key decisions, project 
status, project schedules, and scope are 
not effectively managed and disseminated 
throughout the MA HIX/IES Project Teams, 
including the Commonwealth PMO [Janice 
Baker’s team], CGI, the Commonwealth 
Stakeholders, and IV&V [BerryDunn].” 

BerryDunn wrote that the Commonwealth’s 
team had an inconsistent understanding of key 
decisions, including change of scope, schedule, etc. 

BerryDunn also takes the Commonwealth 
to task for failing to enforce deadlines. CGI 
was not reporting missed deadlines and the 
Commonwealth was not “visibly tracking CGI 
adherence to approved deliverable submission dates 
as stated in the 3/21/2013 Project Schedule.” For 
instance, CGI missed a critical deadline to deliver 
a site-testing plan on 4/30. BerryDunn reported 
that at the end of May, Janice Baker provided new 
submission dates for some overdue deliverables but 
not for others. BerryDunn urged the state to start 
tracking deadlines and actual delivery dates.

When CGI did finally deliver the testing plan in 
May, BerryDunn raised grave concerns about the 
risks the plan would introduce, in part because 
site development was so far behind schedule 
that development and testing would have to 
occur concurrently. In spite of this warning, the 
Commonwealth team decided to approve the new 
testing plan at the end of May.
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Phase 3
The Wheels Come Off
June 2013-October 2013
During the run up to the October launch, 
whistleblowers said that everyone on the 
Commonwealth team knew that the website 
would not work as promised. 

One whistleblower said, 
“It’s like when you’re a kid and you do 
something wrong and you are waiting to 
be caught. We were waiting for people to 
recognize how bad this was, because we had 
done everything we could to escalate.  We 
were always told to be quiet, it doesn’t matter, 
don’t say anything.”

Continued software development delays led to 
a mounting list of functions that would have 
to be deferred past the October 1 launch. This 
meant that the window to test the site was 
repeatedly shrunk. In the end, there would be 
no user acceptance testing for the bulk of the site 
functionality. As one whistleblower put it, 

“We called it UDT – Users Do Testing - 
because nothing had been tested ahead of the 
launch, it was a joke.”

Whistleblowers say that during this time it 
became clear that manual processes would be 
needed to process health insurance applications. 
The eligibility determination tool – the complex 
engine of the website, which would connect 
myriad state and federal agencies to figure out 
which subsidies, if any, consumers were eligible for 
– was not functional. 

During this time, the Commonwealth developed 
an alternative “program determination tool” 
outside of the HIX to ensure consumers would be 
placed into the right programs. However, the tool 
did not end up working well enough during open 
enrollment so the state placed most applicants on 
MassHealth without checking any eligibility.

Meanwhile, as more and more of the site’s content 
was pushed off beyond the October launch, 
BerryDunn warned that not enough was being 
done to prepare for a second launch, which was 

now scheduled for December 15, 2013. 

A. Deferred site functions put Massachusetts 
residents’ health care coverage at risk

By June and July, BerryDunn was warning that 
the Commonwealth may not even be able to 
complete the site by December 15, the date for a 
second launch to incorporate the functions that 
had been deferred from the October 1 launch. The 
thinking was that the December date would still 
allow enough time for consumers to sign up for 
health insurance effective January 1, 2014.

But it quickly became clear that the late date 
of this second launch - which would contain 
important functionality, including customer 
service modules and the health plan enrollment 
interface – would likely hobble consumers’ ability 
to obtain coverage in time for the January 1, 2014 
health plan start dates.

Massachusetts health insurers warned the 
Commonwealth Connector Authority (CCA) 
by June that they might not be able to process 
enrollment information by January 1 if they don’t 
receive enrollment data until December 15. 

The CCA also reported to BerryDunn that 
Dell, the Authority’s customer service vendor, 
might not receive all the information needed to 
perform critical functions that had to occur before 
December 15, such as billing and payment, again 
because the enrollment interface was deferred. 
The customer service implementation project 
manager at CCA told BerryDunn this issue was a 
“showstopper.” 

The development of the HIX/IES was in crisis. 
The Commonwealth knew at this point that there 
would be delays to health coverage for individuals 
and employees seeking ACA-compliant plans for 
January 1. This information was not shared in 
public meetings, with the Connector Board, the 
public, or the media.

BerryDunn recommended in July that the 
Commonwealth revisit and possibly reverse 
the decision to defer the enrollment interface 
or develop a workaround to deliver enrollment 
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information to carriers before December 15.

B. Delays of critical functions could cause the 
Feds to pull the plug on the website

By August, website testing was way behind 
schedule because the site development had not 
been completed. BerryDunn said in its August 
monthly report that approximately one-third of 
the HIX functionality had been tested by CGI. 
BerryDunn warned that:

“…it is not clear that all system functionality 
currently planned for go-live on 10/1/2013 
will be of a quality that is acceptable…”

Even before this dismal assessment, BerryDunn 
warned in July that CMS might not certify the 
Massachusetts HIX because it was so far behind 
schedule. BerryDunn said the state could be 
“denied the authority to connect (ATC) to the 
CMS Hub because deliverable dates for “Final 
System Security Plan” and “Plan of Action and 
Milestones” do not support CMS deadlines.” 
BerryDunn warned that the current deadline of 
July 25 for several federally required documents 
was cutting it too close to the August 1 deadline 
established by CMS.

BerryDunn reported that CGI was trying to 
obscure how far behind the software development 
was by putting references to so-called “artifacts” 
instead of the actual content in the deliverables. 
This process was used in part to avoid any state 
comment, since the state did not have to approve 
artifacts. BerryDunn wrote that the use of artifacts 
instead of the final product, “creates risk that this 
content will not be developed by the time it is 
needed, and may not meet the Commonwealth’s 
expectations.”

As late as September, another compliance issue 
still remained unresolved. One CMS requirement 
was a complex password sign-on process called 
multi-factor authentication (MFA) for certain 
functions that were part of the website launch. 
MFA adds another layer of security to protect 
sensitive HIPAA-protected personal data. 
However, BerryDunn pointed out in September 
that while this issue had been flagged in June, 

multi-factor authentication was never added to  
the site.

BerryDunn warned that failure to implement 
MFA could also jeopardize the ability to receive 
an ATC certification, which would prevent 
connectivity to the Federal Data Services Hub 
(FDSH).

C. Both sides add resources, but it’s too little  
too late 

After repeated pleas from auditor BerryDunn, 
both the Commonwealth and CGI finally began 
piling on resources in June 2013, three months 
before the launch date. UMass Medical School 
hired a deputy project manager and two project 
coordinators to focus on schedule management, 
project communications, and deliverable review 
management. CGI added staff both locally and in 
other global locations, including Canada, the UK, 
and India.

In June, BerryDunn warned that CGI was 
struggling to keep up with all the change orders 
to repair code as defects were discovered, while 
at the same time continuing to build fresh site 
functionality. Whistleblowers commented that 
such practices add additional risk to the project, as 
the impacts of any code repairs need to be factored 
into the development of new site functions. 

By the end of June, CGI reported that it was 
“at capacity” for repairing defects in code that 
was required for the October launch. CGI 
had previously said that the development team 
responsible for the repair of defects was separate 
from the team working on additional new site 
functions. 

This bombshell prompted BerryDunn to 
recommend that the Commonwealth add even 
more functions to the list of content to be deferred 
past the October 1 deadline.

In July, BerryDunn warned that CGI had 
not provided to the Commonwealth detailed 
implementation checklists, including the go-
live checklists, indicating implementation tasks, 
schedule, and responsible parties. BerryDunn 
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said that because the implementation plan 
lacked sufficient staffing and schedule details, 
these checklists were critical for giving the 
Commonwealth confidence that all the correct 
tasks had been identified. In addition, it would 
guarantee that a proper level of resources for 
both CGI and the Commonwealth would be in 
place to execute the plans, that dependencies had 
been identified, and the responsible parties knew 
what they were expected to do and by when. The 
Commonwealth assured the federal government 
that these checklists would be in place, but did not 
push CGI to provide them.

D. Communications and management  
problems persist

Major management and communication problems 
between the Commonwealth and CGI were 
ongoing during this period. For instance, in 
July, BerryDunn raised the alarm that the CGI 
development team may not be using the most 
current reviewed/approved design documents. This 
was even after significant time had been taken to 
review and approve these documents in the fall. 
BerryDunn also commented that they had not 
seen a list of baseline deliverables and baseline 
delivery dates since February.

BerryDunn reported in August that CGI 
regularly missed and changed the planned start 
and end dates for key tasks and deliverables. 
CGI did not regularly report project schedule 
metrics, according to BerryDunn, and the 
Commonwealth was not routinely monitoring 
the CGI project schedule. BerryDunn criticized 
the Commonwealth for not putting into place a 
process for CGI to report schedule changes and 
their impacts.

Throughout this period, BerryDunn noted that 
Commonwealth leadership was not effectively 
resolving critical issues and risks that BerryDunn 
identified. For example, BerryDunn reported that 
28 risks and 58 issues remained open as of August 
31, 2013. Of those 58 issues, 39 were overdue for 
resolution—almost 70 percent.

Meanwhile the quality of CGI’s work, unchecked 
by the Commonwealth, deteriorated further as the 
go-live date approached. For instance, BerryDunn 
reported that code violations increased by 53 
percent during September.

Whistleblowers recounted that during this period 
CGI failed to provide adequate training manuals 
for workers who would assist consumers. This was 
a requirement of the contract. Whistleblowers also 
said Janice Baker ordered workers to accept the 
substandard training manual, instead of sending 
it back to CGI to be fixed. In the end, customer 
service representatives created their own manual. 

User acceptance testing, put off several times 
due to gaps in site functionality and an unstable 
testing environment, simply never happened. 
BerryDunn warned in September that CGI and 
the Commonwealth had not “developed a plan 
for monitoring and performing quality assurance 
on system results during the immediate post-live 
stabilization period”.

By the end of September, Massachusetts planned 
to go-live with a site that had just a small number 
of features completed. The only consumers who 
would be able to apply, shop for a plan, and 
enroll would be those who were not seeking 
subsidies and would not need a working eligibility 
determination tool. Other consumers were 
expected to be able to create accounts and browse 
plans, but not enroll.

BerryDunn reported in late September that testing 
completed just before the launch revealed a 90 
percent fail rate.
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Phase 4
No Plan to Clean Up the Mess
October 1, 2013 and beyond
Whistleblowers recounted that everyone 
on the Commonwealth team knew that the 
website would not work for the vast majority of 
consumers. But most consumers weren’t looking 
to buy insurance on October 1. One reason was 
that Massachusetts had obtained permission to 
extend coverage through March 2014 for legacy 
Commonwealth Care plans, which were part of 
the 2006 Massachusetts health reform law. 

Describing the behind-the-scenes sentiment 
for the October 1 launch of the HIX, one 
whistleblower said, “There was a sense of dread.”
The public was largely unaware in October that 
consumers seeking subsidies would soon face a 
byzantine maze of manual workarounds to make 
sure they were not knocked off coverage.

Connector Executive Director Jean Yang and 
board member Jonathan Gruber appeared on the 
PBS NewsHour on October 1 to celebrate the start 
of open enrollment. Jean Yang said:

“The experience you get is not going to be 
much different than what you typically get 
when you go to an e-commerce website 
where consumers can easily browse, compare 
options, and complete a transaction.”2

Behind the scenes, the post-launch period was 
characterized by cascading delays and no workable 
schedule for establishing a fully functional website, 
according to both the final BerryDunn reports 
in October and whistleblower testimony. The 
increasing urgency to keep consumers insured 
absorbed all the energy of the Commonwealth’s 
team, pushing completion of the website to the 
back burner.

During October, the Commonwealth decided to 
defer some functions even further. The original 
contingency plan was to defer some content 
until October 29th, dubbed Release 1.1, and the 
remainder of the site functionality until December 
15, dubbed Release 2.0. The Commonwealth 

realized during October that Release 1.1 would 
not be finished on time, and it was rescheduled for 
November 17.

Release 1.1 was scheduled to include crucial 
functionality to allow consumers to purchase 
and enroll in new plans, in time for January 1, 
2014 plan start dates. This functionality included 
determination of applicant subsidy levels, and 
applicants’ ability to shop for plans. 

But by mid-October the complex eligibility 
determination tool was still not working. 
BerryDunn reported that while some case studies 
involving individuals could correctly assign 
eligibility to consumers, the tool was not working 
for families. In addition, no end-to-end testing of 
the tool had taken place. Later it would become 
clear that the solution did not work in a live end-
to-end environment for any consumers requesting 
subsidies.

BerryDunn recommended that the 
Commonwealth begin testing an alternative 
eligibility tool, developed by MassHealth, which 
would be used outside of the website. This began 
on October 21.

Meanwhile, testing required by CMS was still 
not done by the end of October. This testing had 
August dates.

According to Chelsea Conaboy of The Boston 
Globe, 

“In the first weeks of October, Governor 
Deval Patrick and officials at the 
Massachusetts Health Connector… 
maintained a positive message about the 
site, saying the glitches were minor and the 
site would improve over time, particularly as 
improvements were made to a federal data hub 
needed for processing applications.”3

By November 6, the Commonwealth’s project 
leader told BerryDunn that the content for 
Release 1.1 was not ready, which meant no 
end-to-end testing could be performed. 

BerryDunn warned that Release 1.1 would not be 
ready by November 17, and the Commonwealth 
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should plan to merge the launch of Release 1.1 
with Release 2.0 on December 15.

At this point, BerryDunn’s criticism of the 
Commonwealth’s management of the crisis 
became increasingly direct. The auditor wrote 
that “the total number of urgent and high severity 
defects has remained steady each week,” indicating 
that the Commonwealth team was not efficiently 
resolving problems and putting pressure on CGI 
to deliver.

BerryDunn also pointed out the mounting risks of 
some of the Commonwealth’s workarounds. For 
instance, at the end of October, the team decided 
to enact a complex plan that would allow eligibility 
determination for some consumers through the 
HIX, manual determination for some consumers, 
and no eligibility determination at all for a third 
group. BerryDunn warned this could result in 
consumers having access to plans for which they 
were not actually eligible.

BerryDunn also reiterated that its team had still 
not seen a list of dates for deliverables since the 
previous February, making it nearly impossible 
for the Commonwealth to accurately track CGI’s 
progress and ascertain how close the vendor was to 
finishing the project.

When Governor Patrick was asked on November 
11th, 41 days into open enrollment, if he had any 
concerns about the website, he was quoted as 
saying, “No, none at all.”4 

Whistleblowers paint a chaotic picture of the next 
several months. In December, whistleblowers 
said it finally became public that CCA officials 
working on the HIX, including Connector head 
Jean Yang and Secretary of Administration and 
Finance and Connector board chair Glen Shor, 
had not been honest with the Connector’s board in 
public meetings. 

Board members were blindsided by the depth 
of the HIX’s problems. In December, the 
Commonwealth launched workaround tools to be 
used outside the HIX, but whistleblowers said it 
was too late to use these tools to enroll consumers 

by January 1, and all applications were put through 
a manual process.

January 1, 2014 came and went. Consumers on 
subsidized coverage remained on legacy plans. 
New consumers using the website—over 325,000 
individuals—were placed in transitional Medicaid 
coverage, whether or not they were eligible.

In late January former Senate aide to Ted 
Kennedy, John McDonough wrote in blog post for 
The Boston Globe assessing the situation:

“This is unacceptable. I can’t name a single 
Massachusetts official who is leveling with 
the public on this national embarrassment. 
From what I hear, second and third hand, 
four months into this disaster, the Patrick 
Administration has no plan.

No plan. No explanation. No hope.

If there has not been a conspiracy of silence 
in leveling with the public about what’s 
gone wrong and how it will be fixed, our 
responsible state officials, including Governor 
Patrick, are all doing a fine imitation of one.”5

Finally in late January 2014, Massachusetts 
Governor Deval Patrick brought in Blue Cross 
Blue Shield of Massachusetts executive Sarah 
Iselin as special assistant for project delivery, to 
get the project back on track. Optum, a health 
care technology firm, was hired to assess the state 
of the website, produce a report and propose a 
way forward. Iselin and Optum had three top 
priorities:

1. Get rid of the paper application backlog.
2. Get workarounds up and running.
3. Get the website up and running.

Governor Patrick also told the media that UMass 
Medical School would be relieved of its oversight 
of the HIX project. However, whistleblowers said 
UMass Medical contractors working on the HIX 
were simply moved to another government agency, 
the Information Technology Division of the 
Executive Office of Administration and Finance. 

These contractors continued to oversee the project, 
whistleblowers said. By March, CGI had been 
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“fired” and by May, Optum was hired as the 
lead vendor on a no-bid contract to re-build the 
website. However, a transitional period with CGI, 
which was designed to smooth the transfer of 
unfinished code, lasted until August 2014 and cost 
an additional $17 million in taxpayer money. 

Whistleblowers said there was no functionality for 
CGI to turn over, because the vendor simply had 
not done the work. One said, 

“CGI got paid a lot of money because Janice 
Baker said, we need this information to be 
turned over. But CGI hadn’t written it. Baker 
convinced Sarah Iselin that there was all this 
code to be recovered. There wasn’t.”

In addition, whistleblowers said that under the 
contract, any code would have been owned by the 
state, without additional payments.

Another reason given to the media and the public 
for the drawn out transition period with CGI was 
concern about the security of sensitive personal 
information. Whistleblowers said the release of 
data was never a real threat. 

In May, Iselin returned to her post at Blue Cross 
and whistleblowers said Optum started over from 
scratch, for instance re-doing Joint Architecture 
Design sessions that had been held nearly two 
years earlier. Iselin has since left Blue Cross to 
work for Optum.

Whistleblowers reported that there was no 
unfinished code from CGI transferred to Optum, 
as promised, and Optum chose to scrap most 
unfinished work completed by the Connector and 
MassHealth. This led to a scramble in the months 
leading up to the second open enrollment period, 
which began November 15, 2014. Whistleblowers 
alleged that, again, there was little or no time for 
user acceptance testing ahead of the November 
2014 re-launch.

In the June/July 2014 time period, whistleblowers 
said that the Commonwealth had to report 
progress to CMS. This would enable CMS to 
determine whether Massachusetts could go ahead 
with its own re-launch or if the Commonwealth 

would need to hook onto the federal site 
(healthcare.gov) to insure a smooth process for 
consumers. One whistleblower said,

“We hadn’t made progress, so again we lied. 
We were told by Janice Baker quite clearly, 
that doing whatever Massachusetts wanted to 
do was the most important thing and hooking 
on to the federal site was secondary.”

The federal government forced the state to pursue 
a dual-track strategy of preparing for both a 
second launch of the Connector and defaulting to 
healthcare.gov. but abandoned that plan as open 
enrollment approached. 

However the second launch was not been without 
problems. The Commonwealth’s initial goal of 
a seamless end-to-end process for all consumers 
was not a reality. For instance, consumers looking 
for dental insurers, and those looking to report a 
“qualifying event” such as a birth initially had to 
use manual processes. Glitches included problems 
with verifying identity and the site’s rejection of 
names that include apostrophes. The payment 
process was a significant source of problems and 
insurance cards were once again not delivered 
in a timely manner for an unknown number of 
applicants seeking coverage starting on January 1, 
2015. Dozens of individuals took to social media 
to vent their frustration. The site lacks a function 
to confirm if a specific doctor is in-network, and 
many of the backend elements of the website 
were still being built and tested well into open 
enrollment. Moreover, the new executive director 
of the Connector just announced the need for at 
least another $20 million of additional IT fixes 
moving forward.

It should be noted that the Connector has had 
low subsidized coverage enrollment, which could 
significantly impact future funding discussions. At 
the end of the 2014 open enrollment, with subsidy 
eligibility being between 138-400% of the federal 
poverty level (FPL) the Connector had 83,537 
individuals enrolled to receive a subsidy.

By contract, at the start of open enrollment in 
2013 the Connector had 208,158 on subsidized 
coverage making between 100-300% FPL. Just 
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over 100,000 of those individuals were transferred 
to MassHealth as result of the ACA’s Medicaid 
expansion. This expansion left roughly 100,000 
that could still be eligible for ACA subsidies. Yet 
even with a larger income range under the ACA, 
the Connector failed to get back to pre-ACA 
subsidized enrollment levels. More may enroll in 
the future, but hard questions need to be asked 
where these people have gone, and if outreach 
efforts and marketing money was well spent.

Looking Back
The Commonwealth Appears to Break  
Multiple Federal Laws
It is clear from both reports submitted by 
BerryDunn and from verbal whistleblower 
testimony that the Commonwealth had 
knowledge of CGI’s delayed delivery schedule, 
poor quality of deliverables, and failure to 
build out a workable project plan by September 
or October of 2012 – a full year before the 
Massachusetts HIX was set to launch.

But whistleblowers testify, and BerryDunn reports 
confirm, that the Commonwealth team, led by 
UMass Medical Center contractor and Project 
Manager Janice Baker, did little to take charge of 
the project or hold CGI accountable.

Instead, as the clock ticked down to the site launch 
and very little code had been delivered, there is 
evidence that the Commonwealth misrepresented 
its progress towards a working HIX on at least two 
occasions in its communications with the federal 
government.

The state had to know that CGI was further 
behind schedule than the Commonwealth 
acknowledged during a final detailed design 
review (FDDR) presentation to the Centers 
for Medicare and Medicaid Services in May 
2013. Whistleblowers also claim that the 
Commonwealth concealed its lack of readiness in 
a March 2013 connectivity test with the Federal 
Data Services Hub by failing to conduct the test  
as required.

These two incidents, taken together, caused CMS 
to have undue confidence in the Commonwealth 
to complete development of the HIX website in 
time for the October 1, 2013 launch date. The 
on-time launch of the deficient website has had 
numerous deleterious effects on state and federal 
taxpayers, as well as on Massachusetts residents 
seeking timely enrollment in ACA-compliant 
health plans. One key impact was the placement 
of more than 325,000 residents on temporary 
Medicaid plans in January 2014, even though 
these residents were never accurately determined 
to be eligible for Medicaid. Another negative 
impact has been that the vendor, CGI, may have 
illegally been paid for work it never completed, 
including $17 million in payments in advance of 
the October 1, 2013 launch date, and an additional 
$35 million during a transition period post-launch, 
after the Commonwealth decided to terminate its 
contract with CGI.

In its May FDDR presentation to CMS, the 
Massachusetts HIX project team made claims 
about the HIX project that vastly overstated 
the amount of work that had been successfully 
completed. 

Reports from whistleblowers and BerryDunn 
contradict a number of claims the Commonwealth 
team made to CMS on May 6, 2013. Among the 
Commonwealth’s claims:

1. Requirements and high-level design: 99 
percent complete

In fact, the monthly BerryDunn report for 
April 2013, in advance of this May presentation, 
highlights several important gaps in the 
requirements and design of the site. 

BerryDunn identified as a “barrier” to success 
that there was no list of interface requirements for 
the October 1 deadline. “There is little visibility 
into CGI’s design and development of key 
interfaces required for a 10/1 go-live. There is little 
confidence that interaction between CGI and the 
Commonwealth business leads is occurring to 
define the interfaces required and specifications for 
the interfaces,” the report reads.
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BerryDunn also identified as a barrier to success 
in the April report, the “fragmented vision” of the 
site’s architecture design, with the state insisting 
that the site would be compliant with service 
oriented architecture (SOA) requirements, while 
significant confusion persisted at CGI about what 
type of architecture the site would conform to. 
CGI later acknowledged that the site would likely 
not be SOA-compliant, BerryDunn reported, with 
a CGI developer saying, “the services aren’t there”.

Third, BerryDunn noted in the April monthly 
report that there was no configuration 
management plan in place. BerryDunn had 
recommended that CGI submit this plan on April 
7, but CGI failed to do so.

2. Design and Build: 60 percent complete

It is not feasible, based on information gleaned 
from reports and from interviews with 
whistleblowers, that 60 percent of the design and 
build activities were contained in code that the 
Commonwealth had received by May 2013.

The Commonwealth acknowledged to CMS in 
the May presentation that the original schedule of 
four Code Drops had been delayed and collapsed 
into Code Drop 1 and 2. Code Drop 1 was 
originally scheduled for September 2012. A new 
Code Drop 2, which would include all of the code 
that was originally scheduled for delivery in Code 
Drops 2, 3 and 4, would eventually be scheduled 
for July 1, 2013. 

The Commonwealth told CMS in the presentation 
that while delivery of content from Code Drop 2 
was behind schedule, 29 percent of that code had 
been delivered.

The Commonwealth acknowledged that some 
of the functions initially scheduled to be part of 
Code Drop 2 would be deferred until after the 
October 1 launch. 

Whistleblowers state, and BerryDunn reports 
confirm, that Code Drop 1 contained little code 
aside from four “shared services”. BerryDunn 
reported in April that, “of the 93 Functions 

described in the MA HIX/IES Contingency 
Plan, 18 are deferred (beyond the October launch 
date). Of the remaining 75, 10 have a status of 
‘Completed’.”  BerryDunn went on to explain that 
61 of the 65 functions that were not completed 
were part of the “CMS Core 70” list, meaning 
they were requirements for launching the site 
on October 1. BerryDunn wrote that none of 
the unfinished 65 functions had been completed 
during April.

As for the 29 percent of the Code Drop 2 content 
the Commonwealth claimed had been delivered 
ahead of the May 6 presentation, BerryDunn 
wrote that the code had not, as of the end of April, 
been checked into the central servers. BerryDunn 
said this prevented their analysts from validating 
the testing of the code. 

3. Testing: 46 percent complete

The Commonwealth misrepresented the 
amount of testing completed ahead of the May 
presentation to CMS. While BerryDunn reports 
confirm that the code associated with Code Drop 
1 had gone through integrated system testing, 
and was set to enter user acceptance testing, this 
represented a small fraction of the code that 
needed to be tested. 

No test plan was in place for the majority of the 
code, to be delivered as part of Code Drop 2, as 
of the May 6 presentation. This plan was due on 
April 30 and was not delivered by CGI, according 
to BerryDunn.

The plan, once delivered in May after the 
presentation, was so sub-standard that it 
prompted BerryDunn to issue a warning to the 
Commonwealth in its May 17th weekly report, 
which reads in part, “we cannot recommend 
that this approach be adopted. Simply put, we 
believe the likely outcome is not worth the effort 
expended nor the risks incurred.” BerryDunn went 
on to advise that the test plan for Code Drop 2 
increases the risk that the system turned over for 
production on October 1, 2013 would be non-
compliant.
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Over the next few months, BerryDunn reports 
would go on to document in detail the failures of 
CGI’s test strategy, which the Commonwealth 
agreed to adopt on May 31st. Highlights include:

1. Only about 10 percent of Java source code 
was routinely tested. BerryDunn reports that 
76 percent testing of Java source code is the 
industry standard.

2. Site development and testing were conducted 
concurrently, raising the risk of new defects 
being introduced following testing.

3. Testing delays were caused by the decision to 
defer the conversion of legacy enrollee data, 
required for use in testing, until after the 
October 1 launch.

4. Test exit/entrance criteria did not conform to 
industry standards

5. Testing delays were caused by the chronic 
instability of both the integrated system 
testing and user acceptance testing 
environments, and “dummy sites.”

By July, just 120 out of 3,129 component test 
scripts had passed, according to BerryDunn, 
while 274 had failed and 185 weren’t executed. 
BerryDunn said 935 of the test scripts had been 
put on hold “for various reasons including that the 
functionality is not available and blocking defects 
exist”. 

Most damning is the fact that by the October 
1 launch, no user acceptance testing had been 
performed on the delayed and revised Code Drop 
2 content, which made up the bulk of the site.

Given the multitude of quality control problems 
and delays that plagued the testing of the 
Massachusetts HIX site up until the October 
1, 2013 launch date, it is very unlikely that 46 
percent of testing could have been completed by 
May 6, 2013. The majority of the site’s functions, 
including eligibility determination and health plan 
enrollment interfaces, had not even been built at 
that time.

A second example of the Commonwealth 
concealing the amount of work left undone 

occurred in March 2013 during connectivity 
testing with the Federal Services Data Hub. 
Whistleblowers say the Commonwealth 
misrepresented its readiness by sidestepping 
requirements of the test.

Massachusetts was required to use its own HIX 
site to connect with the federal site by requesting 
information, receiving it, and confirming the 
receipt of information to federal authorities. 
Instead, because state servers, website code, 
firewalls and other essential parts of the project 
were absent or incomplete, the state and its 
vendor used newly minted HIX URLs backed 
by free open source software to conduct the test, 
concealing the fact that there was no content on 
the state website behind the URLs. 

Whistleblowers allege that the Massachusetts 
HIX interface manager informed CGI that the 
test could not be performed this way because it 
was “cheating” and instead advised CGI to “come 
clean” to federal authorities that the servers were 
not ready to support the test. Whistleblowers 
claim the interface manager was removed from his 
position the day before the test was scheduled to 
take place.

This incident mirrors allegations made about 
a misleading connectivity test conducted by 
Oregon officials in support of its state HIX. The 
FBI opened a probe in May of 2014 to look into 
whether the state intentionally misled federal 
authorities in order to draw down federal funds. 

Commonwealth HIX officials may have violated 
laws, including the Criminal False Claims Act--18 
USC 287 & 1001; the Program Fraud and Civil 
Remedies Act of 1986--31 USC 3801; and the 
Civil False Claims Act 31 USC 3729(a).

The alleged misrepresentations, up to six months 
before the launch of the site, show that the state 
was aware early on that the website project was 
off-track and unlikely to be completed on time. 
But the state failed to adequately inform federal 
authorities, the Health Connector Board, or the 
public of website failures that would threaten to 
bump hundreds of thousands of people off health 
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insurance. In fact, public officials were traveling 
the state and speaking to the media exhorting the 
vision and innovation behind the HIX, while at 
the same time being listed on internal memos and 
attending meetings in which the grave state of the 
project was being discussed, and contracts between 
the state and CGI were being renegotiated.

The website debacle has led to hundreds of 
thousands of residents being placed on temporary 
Medicaid since January 2014, since the website 
could not accurately determine which applicants 
were eligible for which state or federal health 
care programs. Many of these beneficiaries will 
be found ineligible for Medicaid, likely costing 
taxpayers hundreds of millions compared to if the 
website had worked.

Conclusion
Further investigation is needed to answer the 
open questions about the failed implementation 
of an ACA website in Massachusetts. Our 
public officials not only were incompetent from a 
managerial perspective, but appear to have lied to 
the federal government to cover up mistakes made 
by both the state and CGI. The result has been 
cost overruns and misuse of taxpayer money that 
will translate into less state money for education, 
public safety, and roads, or higher taxes in the near 
future.

It is still unclear when senior managers such as 
Glen Shor (former Connector executive director, 
and board chair as Governor Patrick’s secretary of 
administration and finance), or Scott Devonshire 
(Connector chief information officer), or other 
technical staff knew problems existed. We 
don’t even know when Governor Deval Patrick 
himself was told of the complications. His public 
comments during and after open-enrollment point 
to a complete lack of knowledge of the status of 
the project or the depth of the technical problems 
involved.

Documents related to this project should 
immediately be set aside for further independent 
examination to not only figure out what went 
wrong on the website project, but to hold public 

officials accountable if federal laws were broken. 
The new Administration should also glean lessons 
from the failed Connector launch to prevent such 
large scale failures in the future
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