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Executive Summary

This paper looks at the success of competitive contracting in addressing long-term cap-
ital needs, reducing operating costs, and expanding access to state-owned skating rinks
since the 1990s. It argues that the lessons learned from the experience can be applied not
only to other assets in recreation portfolio that are suffering from budget cuts and neg-
lect, but also to many other services and activities that the Commonwealth has been
performing directly.

Competitive contracting has faced an uphill struggle in Massachusetts. Following a
series of competitive contracting initiatives in the early 1990s (some of which concerned
the state-owned skating rinks), the Massachusetts Legislature enacted changes to state
contracting laws1 that created tremendous hurdles to private contractors and effectively
ended the use of competitive contracting by state agencies. The ongoing application of
competitive contracting for additional rinks after 1993 has only been possible through
individual legislation naming specific skating rinks. Currently, the Legislature is consid-
ering a proposal that would complete the process of putting all state-owned rinks under
long-term management and operations leases.

However, the public’s attitude throughout this period has been much more flexible
and empirical than the Legislature. While the public, and especially that part of the pub-
lic dependent on the public skating rinks, employees, skaters, hockey players, coaches, and
parents, mostly from the working-class and middle-classes, were initially skeptical, if not
opposed, to the competitive contracting, they have been slowly won over by the evidence
of their eyes: facility improvements, stable prices, and greater access to longer seasons.

For the state-owned rinks, the benefits of competitive contracting have taken the
following forms:

• Increased Availability: Rinks operated under competitive contracting are now avail-
able an average of 43 weeks per year in fiscal year 2005, versus 34 weeks per year
under the previous management system in fiscal year 1991.

• Affordability: The average hourly cost of ice time at rinks under competitive con-
tract has grown from $110 in 1991 to $160 in 2005, a growth rate of 2.7% per year.
However, state-owned rinks operated by a private contractor remain the least
expensive of any rinks in the state2.

• Attendance: Rink usage has grown from 2.3 million in 1991 to almost 4.9 million in
2005

• Capital Investment: Private contractors invested $2.28 million in state-owned rinks
in 2005.

By paying careful attention to a program’s constituencies, and looking for constant
improvement in the contract process in order to improve program performance, com-
petitive contracting programs can be designed and implemented that will enhance serv-
ices, stabilize prices, and ease the burden on the state and taxpayer.

1 Massachusetts General Law, Chapter 7, Sections 52–55.
2 Facility Management Corporation Spring 2006 Survey of 95 Rinks. See Appendix I.
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Evolution of the State Skating Rink System

Massachusetts has the largest number of state-owned ice-skating arenas in the country.3

The Metropolitan District Commission (MDC) and the Department of Environmental
Management (DEM) operated a combined 43 skating rinks in the mid-1970s during the
peak of public skating rink management. The MDC served metropolitan Boston, while
DEM’s rinks were located primarily in urban areas throughout the rest of the state.

Beginning in 1993, the management of DEM’s 18 indoor skating arenas was compet-
itively contracted. The initial contracts were for leases of no more than three years. Since
that time, the two park systems have merged into the Department of Conservation and
Recreation (DCR), and a total of 26 indoor skating arenas have been put out under com-
petitive contract. The initial short-term leases have been replaced by leases of 25 years—a
significant and instructive change. Twelve indoor arenas are still managed by DCR, with
plans to seek legislative authorization to allow those remaining rinks to also be made avail-
able for alternative management through a competitive contracting process.

The state’s involvement with indoor skating arenas can be divided into distinct
phases. Each phase offers lessons, not only about the evolution of competitive contract-
ing, but also about the role of the private sector in the provision of public amenities.

Initial Construction of State Skating Facilities

Before World War II, most Massachusetts residents learned to skate outdoors. Whether
on a frozen pond or river, a flooded town recreation field, or a homemade rink in the
backyard, the skating season was limited by the weather. Only the privileged few could
join a private skating club and enjoy a perfect skating surface in a controlled environ-
ment any time of year.

In the postwar years, Americans with leisure time wanted more places to take their fam-
ilies. The baby boom generation needed places to play, summer and winter. In
Massachusetts, the Legislature responded by approving millions of dollars in bond author-
izations for the construction of recreation facilities. Parks, beaches, and pools were con-
structed on public lands. Skating rinks were added to the bond authorizations in the early
1950s, and, in 1954, the MDC opened the first state-owned outdoor skating rink in Milton.

Between 1957 and 1967, 15 more rinks were built on MDC lands in metropolitan
Boston. Many of these were initially built as outdoor rinks, but were later converted to
indoor arenas with roofs, walls, and refrigeration systems to make ice when outdoor
temperatures rose above freezing. Ultimately, the MDC built 25 public skating rinks,
with the last rink going up in Boston’s North End in 1975.

Legislators outside the MDC district wanted to fund recreation facilities in their dis-
tricts, too. In 1966, the Legislature approved a five million dollar bond authorization for
the construction of pools, beach facilities and the first state-owned skating rinks outside
metropolitan Boston.4 The rinks were built for the Department of Natural Resources
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3 Interview with Peter Martell, Executive Director, Ice Skating Institute, Dallas, TX, March 6, 2006.
4 Massachusetts General Laws, Chapter 632 of 1966.



(later the Department of Environmental Management). The first two arenas opened in
Springfield and Brockton. They were quickly followed by arenas in North Adams,
Greenfield, Peabody, Haverhill, New Bedford, Taunton, Marlborough, Worcester, and
Holyoke. Subsequent bond authorizations in 1969 funded indoor arenas in Plymouth,
Fall River, Newburyport, Lowell, Franklin, Gardner, and Auburn.5

As the 18 DEM rinks came on line in the late 1960s and early 1970s, they were con-
sidered state-of-the-art recreation facilities.6 The enclosed buildings made it possible to
keep an ice surface year round, and once open, the arenas operated 24 hours a day, seven
days a week. New Freon and glycol refrigeration systems cooled the ice, and Zambonis
maintained the surface. Locker rooms on the men’s side of the arenas provided a place
for the boys’ and men’s hockey teams to shower and change. Arena services included
skate rentals and snack bars. Bleachers accommodated hundreds of spectators at hock-
ey tournaments and figure skating competitions. Experienced skating instructors were
available to teach figure skating and hockey. Ice skating fees were low, or free.

The rinks were immediately popular, due in part to the success of Bobby Orr and
the Boston Bruins, whose 1970 Stanley Cup win helped spur the popularity of skating
all across Massachusetts. With a full-time complement of 24 staff at each rink, it was
possible to keep each rink spotless. Since many of the rinks were intentionally located
near high schools, youth hockey and figure skating programs became an integral part of
school sports in many of the rinks’ host communities. The day the Brockton Rink
opened in 1968, the line to sign up children for hockey snaked through the lobby, out
the door, and down the street.7 During the 1970s and early 1980s hockey and figure skat-
ing programs flourished. Besides the skating programs, the arenas also hosted events
such as disco nights, flea markets, wrestling tournaments, and even appearances by the
Lipizzaner Stallions. 8

Physical Decline and Fiscal Trauma

In the late 1970s, and again in the late 1980s, the DEM operating budget endured a
series of cuts. One consequence was a reduction in staffing and hours of operation at
the DEM rinks. Rising energy costs ate into already slim operating margins, and budg-
et shortfalls meant that arena staff were reassigned to other facilities in the spring and
summer months, rather than staying at the rink to perform off-season maintenance.

As the late 1980s progressed, budget uncertainties made it difficult for DEM to
operate on a predictable annual schedule, frustrating coaches trying to build a hockey
or figure skating program. The rinks had also failed to keep up with technology and
changing user needs. Newer, safer, propane-powered Zambonis that did not emit car-
bon monoxide were financially out of reach. The absence of locker rooms for women
meant female figure skaters and women’s hockey teams had no place to shower and
change unless the men’s locker rooms were available.
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While the inadequacy of both services and facilities was frustrating, the declining con-
dition of the rinks was a more intractable problem. Maintenance budgets, which had never
been generous, were slashed. Compressors, rink dasher boards, and dehumidifiers all need-
ed replacing. Parking lots needed resurfacing, and rain came in through leaky roofs.
Perhaps most critical of all, the slabs—the cement skating surface containing the thousands
of feet of piping for refrigerant that allows water to be frozen to ice—were beginning to
show signs of failure. The corrosive effects of dampness on the cement-embedded piping
systems meant that a tiny pinhole leak could send Freon gas outside the system and into the
atmosphere. Leaks had to be repaired by jack-hammering up sections of the concrete slabs
in a laborious process that required infrared equipment, money, and time.

Repairing and upgrading the rinks would require millions of dollars, but by 1990
the Commonwealth of Massachusetts was in a fiscal crisis. The electorate had made it
clear, in sending William Weld to the Governor’s office, that increased taxes were not a
way out of the state’s fiscal situation. Raising user fees was also not a viable option, as
these revenues were sent to the state’s General Fund and would not have been used to
improve the rinks. In a time when Massachusetts, indeed the entire country was in the
grip of a recession, it was hard to justify spending on recreation facilities when budgets
for education, local aid, human services, and other state-funded programs were facing
drastic cutbacks.9

The Emergence of Competitive Contracting

Governor Weld and his team set about looking for ways to balance the state’s precarious
financial situation without raising taxes, as promised. In mid-1991, several rounds of
unusual midyear budget cuts underscored the seriousness of the situation. As his
administration searched for solutions to end the state’s downward fiscal spiral,
Governor Weld called on state agencies to identify services and programs that had the
potential to be competitively bid to the private sector. Principal goals were the enhance-
ment of service quality, the probability of significant savings, and the assurance of gov-
ernment accountability. Later, after the state public employee unions made their
influence felt, added to the list of goals was a minimal impact on state employees.10

Prison health care, hospital consolidation, child support enforcement, and highway
maintenance were among the early efforts to competitively contract for services.11

Within the Environmental Secretariat, the DEM skating arenas were identified as
candidates for private sector management. It selected the DEM rinks over those of the
MDC because the former were in better condition, its management was less resistant to
competitive contracting, and the rink system’s budget was distinct from the rest of DEM,
so that a general idea of their expenses and revenue was available. The rinks were also on
plots of land that were separate from other DEM park facilities. Since there were other
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Massachusetts, August 14, 1993: 2–4.
11 Ibid., 12–18
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public and privately-run skating arenas around the state, there was a pool of potential
managers with ready experience.

There were significant obstacles. Some were specific to the agency, while others were
common to all of state government. The DEM could only offer a short-term manage-
ment agreement due to laws limiting its leasing abilities, and a provision in the state
Constitution which prohibited the sale of state park land without a two-thirds vote of
the Legislature. The Environmental Secretariat decided to try a test case.

Four rinks in Worcester County were selected for their geographic proximity, vari-
ety of facility type, and ranges of revenue generated. A Request for Proposals (RFP) was
issued in August 1991. After reviewing several proposals the DEM signed a concession
agreement with Minuteman Flames Minor Hockey Association to operate the rinks in
Auburn, Worcester, Marlborough, and Gardner for the term of February 1, 1992
through April 30, 1995.

The state made specific demands of the contractor, regarding both service levels
and financial responsibilities. The management team was required to implement a
detailed building, ground, and equipment maintenance plan, with agency monitor-
ing and oversight. They were solely responsible for annual cumulative capital infra-
structure repairs up to $7,500 per rink, for the building and grounds and
DEM-owned equipment.

Due to the short term of the agreement, the DEM retained responsibility for infra-
structure repairs in excess of $7,500, with the caveat that it was under no obligation to
address capital repair and rehabilitation requests but would make a reasonable effort to
attend to priority items. The pilot program extended the typical DEM skating season at
all four rinks by two to 10 weeks, maintained the public skating schedule, ice rental
rates, and public skating fees, and honored traditional ice time allocations for youth
hockey and figure skating programs.

With the pilot barely begun, DEM was forced to make a quick decision regarding its
remaining rinks. State finances were not improving dramatically, and there was a risk of
running a budget deficit that would lead to further park program cutbacks —a most
undesirable outcome. The pilot had proven there was private sector interest in manag-
ing the rinks under short-term agreements. In the fall of 1992, the DEM issued RFPs
seeking candidates to manage the remaining 14 skating arenas. The agency staff, with
the experience of the pilot behind them, as well as input from the Inspector General,
had refined the RFP documents to ensure a better financial return to the
Commonwealth. The new RFP more closely mirrored DEM’s own program priorities
for rink management and maintenance as well.

As expected, the process of competitive contracting elicited a vocal response from
rink patrons, host communities, and rink employees. Many skaters, coaches, parents,
and elected officials were not convinced of the merits of competitive contracting. They
feared that service might decline, or that fees would be raised dramatically to meet the
contractors’ financial obligations. The threat of scheduling changes, in particular, was a
source of great anxiety. The annual event of scheduling ice time for youth hockey was a
rite that defined the lives of parents, coaches, and players. Preferred hourly slots for
practices were coveted, and could take years to win. Many coaches had carefully culti-
vated relationships with arena managers in order to keep those preferred ice time slots.
New management could jeopardize long-standing arrangements.
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Anticipating these concerns, and realizing that any one group might derail the com-
petitive contracting process, DEM designed program standards to offer high quality,
affordable skating services in well maintained arenas. The RFP set strict limits on fee
increases, established priority ice time for youth hockey and figure skating programs, and
required a detailed program of arena improvements. Yet, concerns remained that too
much would change when the rink management was turned over to unknown parties.

In response, some host communities bid directly for arena management contracts.
Haverhill, for example, won the management contract for the DEM arena in that city.
“We heard from a lot of coaches who were worried that their programs would suffer
under a new management group,” said Vincent Ouellette, Director of Recreation. “We
wanted to run the rink as close to the way the state had run it as possible, and run it at
a local level,” he added.

The employees at the 14 rinks were all interviewed by the selected arena managers
for prospective employment, as required by DEM. Although a number of them were
offered positions, most chose to stay with their state jobs rather than gamble on what
was in 1992 only a three-year commitment. As a result, only a handful of DEM employ-
ees left state service to join the new arena management. Since DEM urgently needed
these employees to staff parks, beaches, and pools, they were all reassigned to other park
facilities once the arenas were turned over to arena management groups. The first group
of employees, laid off in 1992 when the four pilot Worcester-area arenas were put out
under agreement, were all ultimately offered recall to employment pursuant to negoti-
ations with the state employee unions.

The leasing contracts delineated contractors’ obligations; they also codified the
DEM’s ongoing responsibilities. The agency would have an oversight role in arena man-
agement and maintenance. Fee increases were to be capped annually, and over the life of
the contracts. In 1992, the ice time rates were $110 per 50-minute hour, and the con-
tractors were required to maintain that price for the first year of operation. In subse-
quent years, the ice time rate could not increase more than $20 per hour in any given
year, with an hourly rental rate cap of $140 per hour over the term of the three-year
agreement. Public skating fees were also capped. The $3 adult skating fee could not
exceed $5 and the $1 children’s skating fee could not exceed $2 for the term of the agree-
ment. These terms were negotiated by a team of DEM policy, legal, and operations staff
for each selected arena operator following the format outlined in the RFP.

In December 1992, the agency signed three-year agreements for the management of
12 DEM ice arenas. Three private management entities took over a total of 9 rinks, and
the cities of Haverhill, Peabody, and Springfield undertook the management of their
local rinks. The system’s remaining two rinks, North Adams and Greenfield, which were
the most geographically isolated and had some of the lowest user and revenue figures,
would require a third round of RFPs before finding suitable managers in the summer
and fall of 1993. The Greenfield rink went to a private management group, and the
North Adams rink would operate under a special agreement with North Adams State
College (later renamed Massachusetts College of Liberal Arts).

The first round of competitive contracting had an immediate effect on arena main-
tenance and operation. Stakeholders in both privately-run and municipally-operated
arenas noted the improvements. In Haverhill, Vin Ouellette was able to address a long-
standing concern of the local neighborhood and reroute rink-bound traffic off a narrow
local city street. “Since the rink abuts Haverhill High School, we were able to close off



access to nearby Brook Street, which had been used by many as a route to the rink, and
redirect traffic through the High School,” Ouellette said. “It made the neighbors on
Brook Street happy. I guess we could have done it when the state ran the rink, but once
we had the management agreement, it just made it so much easier to do since we con-
trolled both the rink and the high school,” he explained.12

Plymouth’s experience was an example of successful private management. Ray Leather
of Plymouth Youth Hockey remembered the years before competitive contracting.“The rink
would shut on May 1, and be sitting there unused all summer. The privatization really
opened up the utilization of this asset to the community,”he said.13 Once under private man-
agement, the Plymouth rink schedule went from operating six months a year to 10 months
a year within a few seasons. Staff accountability improved as well.“Sometimes when the state
ran the rink we would show up for an early morning practice, only to find the doors still
locked,” said Leather.“If the state employee was late, who could we complain to? If that were
to happen now, someone would get an earful!”14 A visiting Canadian hockey team confirmed
the improvement. According to Leather, the team made a trip to Plymouth every year to par-
ticipate in an annual tournament. When they arrived at the rink the year after it was man-
aged by Southeastern Massachusetts Arenas (later Facility Management Corporation), the
team was shocked at the changes, Leather reports their reaction:“‘What had happened? Had
the rink been sold? Everything looked so much better!’”15

Building on this track record, the program was expanded. The next round of RFPs
addressed concerns raised by the Inspector General and the State Auditor. The Inspector
General had made a series of audits of the procurement process. The State Auditor
assigned two staff auditors to spend a full six months at the DEM offices reviewing doc-
uments. The audit findings focused on the pilot program and the early years of privati-
zation; by the time they were published in 1994, all of the negative findings had already
been addressed by DEM.

DEM issued another round of RFPs in 1995, extending the leases’ term to five years.
Successful bidders awarded five-year permits in 1996 included the cities of Haverhill
and Peabody, as well as Facility Management Corporation, who won the right to man-
age 10 rinks in this round (including the four from the initial pilot program).
Newburyport and Lowell went to North Shore Rink Management. The rinks in
Springfield and Greenfield were turned over to a new group, the Pioneer Valley
Associates. Mass Skate of Holyoke won the Holyoke rink again. North Adams, still the
most challenging rink to manage, continued to be operated by the Massachusetts
College of Liberal Arts under a special annual agreement with the DEM.

Competitive Contracting with Long-term Leases

Over the course of the second phase of rink leases, the limitations of short-term con-
tracting became painfully and expensively clear. Contractors could improve service
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delivery and rink utilization, but the facilities’ capital demands far exceeded their year-
to-year revenue-generating capacity. DEM remained responsible for major capital
repairs, but lacked the financial resources when those repairs became necessary.

Catastrophic failures of the ice slabs and other parts of the infrastructure became
commonplace during the 1990s as the rinks reached the end of their design lives.
Skating slabs failed in Taunton, Holyoke, Haverhill, and New Bedford between 1993 and
2000. The roofs at Lowell and Newburyport failed a year apart in 1999 and 2000. After
such disasters, the rink management had to reschedule ice time that was booked 10 to
12 months a year, often 12 hours a day. Hockey parents found themselves driving long
distances to ensure their children had a place to skate. “The year Taunton went down,
we drove to Dennis, we drove to Brookline—anywhere we could find ice,” said Rick
Murphy of Bridgewater, former president of Taunton Youth Hockey.16

The rinks’ capital needs—estimated at $35 million in the mid-1990s—were only a
portion of DEM’s maintenance backlog. The agency’s total capital needs exceeded $100
million at that time. Upgrades were urgently needed in a broad spectrum of public park
facilities, and annual caps on bond spending instituted by the Weld Administration as a
means of improving the state’s bond rating limited the agency’s ability to embark upon
a broad construction program.

Capital improvements to state assets can be financed in a variety of ways. An ice
arena is a capital-intensive asset, requiring constant maintenance and periodic replace-
ment of major components. These costs can be financed by user fees, but if fees at the
state rinks had been increased enough to directly cover all capital costs, then they would
discourage use and price some customers out entirely. This was and is incompatible
with the goals of public provision of recreational facilities.

Third-party operation of these facilities can address this problem, if the operator is
granted a long-term lease of the facility. The operator can finance capital investment by
borrowing against expected revenue. This arrangement makes the most effective use of
state authority—to enforce the terms of the lease and protect the public interest—and
private contractors, who can access needed capital more flexibly than the state.

For several years, DEM worked intensively to convey these program constraints to
the Legislature, whose constituents were growing increasingly satisfied with the new
state skating rink management model. In 2000, the Legislature authorized the Division
of Capital Asset Management (DCAM) and the DEM to enter into long-term leases for
the 18 skating rinks.17 DCAM issued a “Request for Proposals to Provide Long Term
Operation and Management Services and Capital Improvements for State-Owned Ice-
Skating Rinks” on December 3, 2001, but a review by the Inspector General caused the
agency to revise and reissue the RFP on April 5, 2002.

Following a competitive review process, on June 20, 2002, leases with terms of 25
years were executed by DCAM for 17 of the 18 rinks. Again, the North Adams rink
remained without a competitive proposal. The cities of Haverhill and Peabody won the
long-term agreements for their rinks. Facility Management Corporation kept 10 rinks
from its previous agreement, and added Greenfield, Holyoke, and Springfield. North
Shore Rink Management kept Newburyport and Lowell. Certain key elements were car-
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16 Interview with Rick Murphy, Taunton Bruins Youth Hockey, February 18, 2005.
17 Chapter 159, Section 366 of the Acts of 2000, later amended by Chapter 88, Section 30 of the Acts of 2001.



ried forward from the short-term leases: priority ice time allocation for public skating
and youth hockey and figure skating, longer hours and seasons of operations, creative
programming, and affordable ice time fees.

Most importantly, the 17 rinks would see more than $37 million in private sector
investment over the life of the leases, with guarantees that major capital work would be
done in the first five years of the leases. The Commonwealth would continue to receive
a percentage of gross revenues, and most rinks proposed establishing a separate main-
tenance reserve fund for additional work as needed. DEM staff would continue to over-
see operations on a monthly basis.

The final stage of competitive contracting in the area of skating facilities involves the
rinks originally built for the MDC. In July 2003, the MDC and DEM were merged into
one unified agency, the Department of Conservation and Recreation (DCR). Like the
former DEM rinks, most former MDC rinks had exceeded their design lives and were in
need of extensive renovations, in spite of continual investment by the agency during the
1990s. By the time of the merger in 2002, the median age of an MDC rink from origi-
nal date of construction was 35 years. Many had begun as open air rinks and later con-
verted to indoor arenas. The MDC’s remaining 20 rinks each operated a five-month
season on average in FY03 at a loss of $1,098,097.18 An evaluation by DCR and DCAM
staff in late 2003 and early 2004 concluded that the MDC rinks needed an immediate
capital infusion of $28 million over the next three years, or $92 million over the next 25
years in order to repair and reconstruct the rinks.

Although the MDC and DEM rinks had different beginnings, there was one com-
mon thread. For both agencies, many rinks were located in urban areas whose clientele
had few financial resources to skate at private rinks. Whether in Brockton, Fall River,
Gardner, Holyoke, Lowell, North Adams, Revere, Lynn, Brighton, Weymouth, or Everett,
children of working-class parents who wanted to skate used the public rinks. Private
rinks were simply charging too much in hourly ice time fees for many programs to book
a lot of time. And, some of the youth hockey organizations relied upon revenues gener-
ated by running snack shops located within the rinks. As the rinks were put out under
initial management agreements, the hockey organizations with agreements to run snack
bars kept them. But, as hours and seasons of operations grew at the rinks, most small
organizations did not have the staff or resources to keep snack bars open while the rinks
were open. Intent on offering better service, many arena managers took over the snack
bar operations as the years wore on.

With the DEM model in hand, the DCR set about the process of obtaining legisla-
tive authorization to obtain long-term leasing authority for the MDC rinks, too. In July
2004, the Legislature authorized DCAM to enter into competitive, long-term contracts
for management of eight rinks in Arlington, Cambridge, Everett, Lynn, Newton, East
Boston, Revere, and Waltham (Chapter 149, section 279 of the Acts of 2004). The law
was amended in the fall of 2004 to allow host cities and towns to pre-qualify as rink
managers. As a result, the town of Arlington, and the cities of Everett and Waltham now
manage those rinks. The remaining rinks were competitively contracted, with results
similar to those of the DEM. The DCR also recently renewed a long-term lease with the
town of Canton for the MDC rink in that community under terms and conditions sim-
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ilar to those of the rinks noted above. Already, $4.02 million has been invested in these
rinks, with an expected $20 million investment over the next 20 years. Five of the eight
will operate 10–12 months a year, existing ice time allocations will continue to be hon-
ored, and ice time fees will continue to be competitively priced.

The Results of Competitive Contracting

Financial and operational measurements lend evidence to the success of competitive
contracting in the skating rink program. In FY1991, before the eighteen DEM rinks
were competitively contracted, they operated 30 to 35 weeks annually. The average sea-
son for all rinks was 34 weeks, or 8 months. The attendance was 2,342,201 for the final
year of state operation, and the revenue from all rinks from all sources was $4,240,010.
The heaviest attendance was Franklin, with 188,850, and the lightest was North Adams,
with 12,792.19

Rink Availability, Cost, Attendance and Investment

FY91 FY97 FY05 

Average season (weeks) 34 42 43 

Ice time rate (average 
hourly rate for groups) $110 $140 $159.75

Yearly attendance 2,342,201 3,331,092* 4,894,333

Capital investment by contractors N/A $580,000* $ 2,282,549

* with one rink closed due to slab failure

Source: DEM Monthly Reports obtained from operators

By FY1997, with all rinks out under competitive management for at least three
years, the rink season of operation was averaging 10 months annually for all 18 rinks.
Attendance at all rinks increased to 3,331,092, in spite of the closure of the New Bedford
rink due to a slab failure. North Adams’ attendance had jumped to 62,611; Franklin’s
was 194,154. During that same year, again, with one rink closed, revenue was $6.4 mil-
lion. Rink managers made capital investments totaling $580,000 and payments to the
Commonwealth totaling $496,143. (It should be noted that Greenfield and North
Adams were exempted from payments to the Commonwealth, owing to their near
break-even financial condition, and New Bedford’s was greatly reduced because the rink
was closed.) Rink managers put another $313,000 in a capital repair “rainy day fund”
and rented 43,653 hours of ice time collectively. Furthermore, the DEM was saving over
$1.4 million in utility and other non-personnel expenses annually.20

From 1993 to 2002, rink operators were not liable for major capital repairs or
replacements owing to the short-term nature of their agreements. Three- to five-year
lease contracts made it infeasible to absorb million-dollar slab-replacement costs.
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During the period of 1993 to 2002, the DEM spent $3,566,859 to make contractually
agreed upon repairs to major capital elements such as compressors, slabs, and roofs.

Rink managers were held responsible for investing in more capital improvements,
especially after 1996, when the terms of the contract went from three to five years. During
the initial three-year contract period beginning in 1993, the rink managers spent approx-
imately $290,755 for capital work at the rinks. From 1997–2001 under the five-year agree-
ments, capital expenditures totaled $2,344,859. Rink managers exceeded their required
capital payments ($1,810,462) by more than $500,000 during that five-year period.21

By 2005, the rinks were open, on average, for 43 weeks per year. And attendance had
increased to almost 4.9 million users. In addition, private contractors were spending sig-
nificant amounts of money—$2.28 million—on maintenance and capital repairs.
Appendix I contains a rink-by-rink comparison of attendance, capital expenditures, and
hourly fees.

Conclusions and Next Steps

There is much to learn from the state’s experience with competitively contracting its
skating rinks, and many lessons to be applied when considering and implementing a
similar program to other state services.

First, the responsible agency should consider what constituencies will be affected
and what the goals of the competitive contracting are. In the case of the DEM rinks,
those constituencies were skaters and hockey enthusiasts who could not afford the fees
charged by private skating rinks. The goal was to keep the rinks running despite sagging
state budgets and the need for expensive and overdue maintenance and modernization.

Second, a robust and transparent contract development process should allow input
from users and be structured to result in the desired goals, with clear performance
measures to be utilized by public oversight agencies. Moreover, the contracting process
needs to be looked at as a process, allowing for correction and improvements over time.
While the DEM’s first attempts at competitive contracting resulted in lower operating
costs and greater rink availability, the Inspector General and State Auditor , after study-
ing those first attempts, suggested a number of revisions to the contract solicitation
wording which improved the overall quality of the selection process. Because the short
term of the initial contracts made it nearly impossible for the private rink operators to
make large-scale capital investments, those terms were increased to 25 years in the third
round of contracts, encouraging larger capital investments.

Regarding rinks, the opportunity to utilize long-term leases for the remaining 12
former MDC rinks is currently pending before the Legislature. Given the improvement
in facility performance and availability, as well as the cost savings, from the previous
rounds of competitive contracting, putting these rinks out for competitive contracting
would be expected to provide similar results.
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DCR has oversight of a vast number of recreational facilities: 450,000 acres of open
space, 1,753 buildings, 3,525 campsites, 67 beaches, 60 playgrounds, 55 ball fields, 39
swimming pools, and two golf courses.22 The backlog of deferred maintenance for these
assets has been estimated at $750 million in 2005.23 Competitive contracting, carefully
and wisely implemented, can be a crucial tool for some of these assets, as it was for pub-
lic skating rinks, for addressing long-term capital needs, reducing operating costs, and
expanding access.

Most broadly, the private sector may be able to bring some of these benefits to many
of the activities and services that the Commonwealth performs directly. Right now state
contracting law severely limits the state’s ability to contract out services. The Legislature
should reexamine these laws and allow for competitive contracting to be considered as
an option for the provision of certain state functions.
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Appendix I

Hourly Ice Time Fee Survey, Spring 2006

Operator Cost/Hour

State-owned rinks under long-term lease,
private operator $160

State-owned rinks under long-term lease,
municipal operator $172

Municipal rinks $189

Non-profit rinks $199

College rinks $204

School rinks $215

Private rinks $240

Source: Facility Management Corporation Spring 2006 survey of 95 rinks

Attendance

FY 1991 FY 1997 FY 2005

Auburn 119,099 203,095 277,221 

Gardner 161,591 151,915 187,892 

Marlboro 166,540 176,595 258,079 

Worcester 115,719 238,773 249,248 

Brockton 126,230 180,637 259,850 

Fall River 160,378 197,181 188,176 

Franklin 188,850 226,938 282,672 

New Bedford 170,564 138,248 177,933 

Plymouth 158,825 194,368 287,163 

Taunton 96,722 238,773 273,169 

Haverhill 157,153 315,502 784,905 

Peabody 133,808 413,875 901,170 

Lowell 180,464 92,231 54,350 

Newbypt 180,485 172,332 71,018 

Greenfield 87,982 82,404 158,131 

Holyoke 87,108 180,386 189,881 

Springfield 47,891 126,818 232,040 

North Adams 12,792 62,611 61,435 

Source: DEM Monthly Reports obtained from operators
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Capital Expenditure by Lease Operator

FY97 FY05

Auburn 23,818 47,017 

Gardner 18,422 49,946 

Marlboro 62,570 105,542 

Worcester 58,724 296,793 

Brockton 71,077 188,134 

Fall River 98,044 53,041 

Franklin 42,330 212,914 

New Bedford 14,052 47,560 

Plymouth 97,018 70,387 

Taunton 15,171 42,791 

Haverhill 6,797 26,021 

Peabody — 300,065 

Lowell 13,439 29,368 

Newbypt 18,741 535,141 

Greenfield 24,557 66,410 

Holyoke 20,047 80,156 

Springfield 22,761 99,722 

North Adams — 31,602 

Source: DEM Monthly Reports obtained from operators

Hourly Ice Time Fees

1 991 1997 2005

Auburn $95 $110 $155

Gardner $95 $110 $155

Marlboro $95 $110 $155

Worcester $95 $110 $155

Brockton $95 $120 $155

Fall River $95 $120 $155

Franklin $95 $120 $155

New Bedford $95 $120 $155

Plymouth $95 $120 $155

Taunton $95 $120 $155

Haverhill $95 $115 $190

Peabody $95 $115 $180

Lowell $95 $110 $190

Newbypt $95 $110 $190

Greenfield $95 $120 $155

Holyoke $95 $140 $155

Springfield $95 $125 $155

North Adams $95 $110 $150

Source: DEM Monthly Reports obtained from operators



LONG TERM LEASING OF STATE SKATING RINKS18

Pioneer Publications

Research Papers

Framing the Debate: The Case for Studying School Vouchers,

Kit J. Nichols, March 2006

Regulation and the Rise of Housing Prices in Greater Boston,

Edward L. Glaeser, et al, Harvard, January 2006

Survey: Gauging Capacity and Interest in Vouchers, Kathryn

Ciffolillo and Elena Llaudet, August 2005

Massachusetts Collaboratives: Making the Most of Education

Dollars, M. Craig Stanley, June 2005

Parents, Choice, and Some Foundations for Education

Reform in Massachusetts, William G. Howell, Harvard

University,November 2004

Comparing the Clinical Quality and Cost of Secondary Care

in Academic Health Centers and in Community

Hospitals, Nancy M. Kane; Jack Needleman; Liza Rudell,

November 2004

An Evaluation of Intradistrict Equity in Massachusetts,

Martin West, September 2003

Getting Home: Overcoming Barriers to Housing in Greater

Boston, Charles C. Euchner, Harvard University,

January 2003

Rationalizing Health and Human Services, Charles D. Baker,

Jr., December 2002

Can Massachusetts Still Afford the Pacheco Law?, Geoffrey F.

Segal, et al, October 2002

Agenda for Leadership 2002: Framing the Issues Facing the

Commonwealth, September 2002

A Declaration of Independence: Reaffirming the Autonomy

of the Third Branch, Judge James W. Dolan, Esq. (ret.),

March 2002

Civic Education: Readying Massachusetts' Next Generation

of Citizens, David E. Campbell, Harvard University,

September 2001

Build More or Manage Better? Subsidized Housing in

Massachusetts, Howard Husock and David J. Bobb,

July 2001

Expanding Economic Opportunity in America's Urban

Centers, Samuel R. Staley, et al, January 2001

The Power To Take: The Use of Eminent Domain in

Massachusetts, Michael Malamut, December 2000

Government Effectiveness Index: A Cross-State Survey, James

Stergios, November 2000

Toward a High-Performance Workplace: Fixing Civil Service

in Massachusetts, Jonathan Walters, September 2000

An Economic History of Health Care in Massachusetts 1990-

2000, Jerome H. Grossman, June 2000

Teacher Contracts in Massachusetts, Dale Ballou, University

of Massachusetts-Amherst, June 2000

Charter Colleges: Balancing Freedom and Accountability,

Robert O. Berdahl and Terrence J. MacTaggart, January

2000

Flawed Forecasts: A Critical Look at Convention Center

Feasibility Studies, Heywood T. Sanders, University of

Texas at Austin, November 1999

Economic Opportunity in Boston: An Index of the

Regulatory Climate for Small Entrepreneurs, David J.

Bobb, October 1999

The Cost of Inaction: Does Massachusetts Need Public

Construction Reform?, Douglas Gransberg, University

of Oklahoma, October 1999

Competition in Education: A 1999 Update of School Choice

in Massachusetts, Susan L. Aud, George Mason

University, September 1999

Missing the Bus: The Fight to Contract Privately for MBTA

Bus Service, Robert Melia, April 1998

Nonprofit to For-Profit Conversions in Health Care: A Review,

Jack Needleman, Harvard University, February 1998

Private Contracting in Human Services, Robert Melia, June

1997

Challenging Convention(al) Wisdom: Hard Facts about the

Proposed Boston Convention Center , Heywood T.

Sanders, University of Texas at Austin, May 1997

If We Build It, Will They Come? And Other Questions About

the Proposed Boston Convention Center, Heywood T.

Sanders, University of Texas at Austin, February 1997

Policy Briefs

Leasing the MassPike to Private Operators, Ted Bunker, May

2005

The Case of the Boston Municipal Court: Budget and

Staffing Not Justified by Caseload, July 2003

Innovation Out Of Crisis II: Solutions to the Human Services

Workforce Crisis, October 2002

Innovation Out Of Crisis I: Making Human Services More

Humane, September 2002

Convention Wisdom Revisited: Boston Convention Center

Projections, March 2001

Poll Finds High Satisfaction Rate Among Charter School

Parents; Improvement in District Schools, October 2000

Survey Finds Majority Support for School Vouchers, May 2000

Survey of Massachusetts Municipalities Finds Competitive

Contracting Widely Used, January 2000

Vertical Construction Performance in Massachusetts Lags

Far Behind Other States, December 1999

Demand for Charter Schools Continues to Rise, June 1999

Study Finds Charter School Teachers Are Stakeholders, July

1998

Poll Finds Higher Satisfaction Rate Among Charter School

Parents, June 1998

Survey of Massachusetts Residents Shows Clear Majority

Supports School Choice, October 1996

Charter Schools: Fears and Facts, June 1995





www.pioneerinstitute.org
85 Devonshire St., 8th Floor

Boston, MA 02109
617-723-2277 | Tel
617-723-1880 | Fax


